

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
1	AAAGH	CTG Machine	1542	11-12-15	1	88,200.00	88,200.00	Installed
2	AAAGH	Forensic Medicine Dept. Equipment	1549	12-07-15	4	321,300.00	1,285,200.00	Installed
3	AAAGH	O.T. Light	1605	16/03/2016	1	621,530.00	621,530.00	SPC Done Purchase proposal submitted for approval.
4	AAAGH	OT Table	1606	16/03/2016	1	252,000.00	252,000.00	SPC Done Purchase proposal submitted for approval.
5	AAAGH	Electrosurgical Machine	1607	16/03/2016	3	263,000.00	789,000.00	SPC Done Purchase proposal submitted for approval.
6	AAAGH	Surgical Examination Light	1613	16/03/2016	1	281,925.00	281,925.00	SPC Done Purchase proposal submitted for approval.
7	AAAGH	LED Phototharepy Unit	1614	16/03/2016	2			Price bid to be opened.
8	AAAGH	Bubble CPAP	1615	16/03/2016	1			Price bid to be opened.
9	AAAGH	T-Piece Resuscitator	1616	16/03/2016	2	40,740.00	81,480.00	Price Bid Opened SPC Required.
10	AAAGH	Neonatal Ventilator	1617	16/03/2016	1	1,223,586.00	1,223,586.00	Price Bid Opened SPC Required.
11	AAAGH	Impedance Audiometer	1621	16/03/2016	1	309,750.00	309,750.00	Price Bid Opened SPC Required.
12	AAAGH	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
13	AAAGH	Microdebrider	1624	16/03/2016	1			Under Technical Evaluation.
14	AAAGH	Autoclavable ENT Microdrill System	1625	16/03/2016	1			Under Technical Evaluation.
15	AAAGH	Pharmaceutical Refrigerator	1631	16/03/2016	4			Demonstration scheduled from 10th Nov. Onwards.
17	AAAH (Radiology)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	1	2,454,600.00	2,454,600.00	LC for Seimens is Under Process
18	ABGH	CTG Machine	1542	11-12-15	1	88,200.00	88,200.00	Installed
19	ASJH	Phacoemulsification	1567	03-01-16	1	2,301,000.00	2,301,000.00	SPC Done Purchase proposal submitted for approval.
20	ASJH	Surgical Operating Microscope	1634	16/03/2016	1			Demonstration Done.
22	BJRM	CTG Machine	1542	11-12-15	1	88,200.00	88,200.00	Installed

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
23	BJRM	Forensic Medicine Dept. Equipment	1549	12-07-15	1	321,300.00	321,300.00	Installed
24	BJRM	O.T. Light	1605	16/03/2016	1	621,530.00	621,530.00	SPC Done Purchase proposal submitted for approval.
25	BJRM	OT Table	1606	16/03/2016	1	252,000.00	252,000.00	SPC Done Purchase proposal submitted for approval.
26	BMH	C-Arm Mobile Image Intensifier	1619	16/03/2016	2	1,801,542.00	3,603,084.00	Pending for Approval.
27	BSAH	CTG Machine	1542	11-12-15	5	88,200.00	441,000.00	Installed
28	BSAH	Portable X-Ray	1508	09-03-15	3	428,172.00		Installed
29	BSAH	ICU Ventilator	1525	13/10/2015	10	799,461.00	7,994,610.00	To be Shipped by Friday.
30	BSAH	O.T. Light	1605	16/03/2016	5	621,530.00	3,107,650.00	SPC Done Purchase proposal submitted for approval.
31	BSAH	1000mA Radiogarphy System	1650	17/05/2016	1			Under bidding process.
32	BSAH	500mA X-Ray Machine	1652	17/05/2016	1			Cancelled and Demands clubbed into 300mA Machine.
33	BSAH	OT Table	1606	16/03/2016	6	252,000.00	1,512,000.00	SPC Done Purchase proposal submitted for approval.
34	BSAH	Electrosurgical Machine	1607	16/03/2016	7	263,000.00	1,841,000.00	SPC Done Purchase proposal submitted for approval.
35	BSAH	Vaccum Extrator	1611	16/03/2016	2			Technical Evaluation Under Process.
36	BSAH	Delivery Table	1612	16/03/2016	5			Retendered.
37	BSAH	Surgical Examination Light	1613	16/03/2016	2	281,925.00	563,850.00	SPC Done Purchase proposal submitted for approval.
38	BSAH	LED Phototharepy Unit	1614	16/03/2016	2			Price bid to be opened.
39	BSAH	Bubble CPAP	1615	16/03/2016	2			Price bid to be opened.
40	BSAH	T-Piece Resuscitator	1616	16/03/2016	2	40,740.00	81,480.00	Price Bid Opened SPC Required.
41	BSAH	Neonatal Ventilator	1617	16/03/2016	2	1,223,586.00	2,447,172.00	Price Bid Opened SPC Required.
42	BSAH	Orthopedic OT Table	1618	16/03/2016	1			- Tender Cancelled.
43	BSAH	Impedance Audiometer	1621	16/03/2016	1	309,750.00	309,750.00	Price Bid Opened SPC Required.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
44	BSAH	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
45	BSAH	Microdebrider	1624	16/03/2016	1			Under Technical Evaluation.
46	BSAH	Autoclavable ENT Microdrill System	1625	16/03/2016	1			Under Technical Evaluation.
47	BSAH	Deep Freezer	1627	16/03/2016	2			Demonstration scheduled from 10th Nov. Onwards.
48	BSAH	Pharmaceutical Refrigerator	1631	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
49	BSAH	ID Microtyping System Incubator	1632	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
50	BSAH	ID Microtyping System Centrifuge Machine	1633	16/03/2016	1			Single Bid.
51	BSAH	Horizontal Rectangular Autoclave	1637	16/03/2016	2			Under Bidding.
52	BSAH	Labour Table	1672		5	100,000.00	500,000.00	Tender to be floated
53	BSAH	Neurosurgery O.T. Table	1687		1	5,500,000.00	5,500,000.00	Tender to be floated
55	BSAH	Defibrillator	1636	16/03/2016	3			Tender Cancelled.
56	BSAH (Radiology)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	1	2,454,600.00	2,454,600.00	LC for Seimens is Under Process
57	BSAH(Advanced Operating Laproscopy Set	3D Laparoscopic Set	1681		1	5,000,000.00	5,000,000.00	Tender to be floated
58	BSAH(Gynaec)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	1	2,572,500.00	2,572,500.00	Installed

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendered	Cost per Unit	Total Cost	Status
59	BSAH(Urology Endoscopy set) DBSA(Urology Endovision Set)	Urology Endoscopy with Endovision Set	1678		1	70,00,000	7,000,000.00	Tender to be floated
60	DCBH	CTG Machine	1542	11-12-15	1	88,200.00	88,200.00	Installed
61	DCBH	Anaesthesia Workstation	1543	11-12-15	3	2,547,635.00	7,642,905.00	SPC Done Purchase proposal submitted for approval.
62	DCBH	Medical Equipment	1546		10 Equipment Tendered			Tender Cancelled.
63	DCBH	O.T. Light	1605	16/03/2016	4	621,530.00	2,486,120.00	SPC Done Purchase proposal submitted for approval.
64	DCBH	OT Table	1606	16/03/2016	3	252,000.00	756,000.00	SPC Done Purchase proposal submitted for approval.
65	DCBH	Electrosurgical Machine	1607	16/03/2016	2	263,000.00	526,000.00	SPC Done Purchase proposal submitted for approval.
66	DCBH	Vaccum Extrator	1611	16/03/2016	2			Technical Evaluation Under Process.
67	DCBH	Surgical Examination Light	1613	16/03/2016	1	281,925.00	281,925.00	SPC Done Purchase proposal submitted for approval.
68	DCBH	LED Phototharepy Unit	1614	16/03/2016	4			Price bid to be opened.
69	DCBH	Bubble CPAP	1615	16/03/2016	2			Price bid to be opened.
70	DCBH	T-Piece Resuscitator	1616	16/03/2016	1	40,740.00	40,740.00	Price Bid Opened SPC Required.
71	DCBH	Neonatal Ventilator	1617	16/03/2016	3	1,223,586.00	3,670,758.00	Price Bid Opened SPC Required.
72	DCBH	Orthopedic OT Table	1618	16/03/2016	1			- Tender Cancelled.
73	DCBH	C-Arm Mobile Image Intensifier	1619	16/03/2016	1	1,801,542.00	1,801,542.00	Pending for Approval.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
74	DCBH	Battery Operated Power Drill and Saw	1620	16/03/2016	1			Demonstration to be scheduled.
75	DCBH	Impedance Audiometer	1621	16/03/2016	1	309,750.00	309,750.00	Price Bid Opened SPC Required.
76	DCBH	Flexible Rhino Pharyngo laryngoscope	1622	16/03/2016	1	721,499.13	721,499.13	Price Bid Opened SPC Required.
77	DCBH	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
78	DCBH	Microdebrider	1624	16/03/2016	1			Under Technical Evaluation.
79	DCBH	Autoclavable ENT Microdrill System	1625	16/03/2016	1			Under Technical Evaluation.
80	DCBH	Deep Freezer	1627	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
81	DCBH	Blood Bank Refrigerator	1628	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
82	DCBH	Automated FFP Thawing Bath	1629	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
83	DCBH	Portable Blood Transport Box	1630	16/03/2016	1			Single Bid.
84	DCBH	Pharmaceutical Refrigerator	1631	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
85	DCBH	ID Microtyping System Incubator	1632	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
86	DCBH	ID Microtyping System Centrifuge Machine	1633	16/03/2016	1			Single Bid.
87	DCBH	Surgical Operating Microscope	1634	16/03/2016	1			Demonstration Done.
88	DCBH	Multipara Cardiac Monitor	1635	16/03/2016	35			Demonstration scheduled on 8th November.
89	DCBH	Horizontal Rectangular Autoclave	1637	16/	1			Under Bidding.
91	DCBH	Defibrillator	1636	16/03/2016	8			Tender Cancelled.
92	DCBH (Radiology)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	1	2,454,600.00	2,454,600.00	LC for Seimens is Under Process

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
93	DDU	Transport Ventilator	1508	09-03-15	8	325,500.00		Surrendered
94	DDU	Portable X-Ray	1508	09-03-15	3	428,172.00		Installed
95	DDU	ICU Ventilator	1525	13/10/2015	10	799,461.00	7,994,610.00	To be Shipped by Friday.
96	DDU	CTG Machine	1542	11-12-15	1	88,200.00	88,200.00	Installed
97	DDU	Anaesthesia Workstation	1543	11-12-15	2	2,547,635.00	5,095,270.00	SPC Done Purchase proposal submitted for approval.
98	DDU	Phacoemulsification	1567	03-01-16	1	2,301,000.00	2,301,000.00	SPC Done Purchase proposal submitted for approval.
99	DDU	O.T. Light	1605	16/03/2016	2	621,530.00	1,243,060.00	SPC Done Purchase proposal submitted for approval.
100	DDU	OT Table	1606	16/03/2016	2	252,000.00	504,000.00	SPC Done Purchase proposal submitted for approval.
101	DDU	Orthopedic OT Table	1618	16/03/2016	1		-	Tender Cancelled.
102	DDU	C-Arm Mobile Image Intensifier	1619	16/03/2016	2	1,801,542.00	3,603,084.00	Pending for Approval.
103	DDU	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
104	DDU	1000mA Radiogarphy System	1650	17/05/2016	2			Under bidding process.
105	DDU	1000mA Digital Fluoroscopy	1651	17/05/2016	1			Under bidding process.
106	DDU	500mA X-Ray Machine	1652	17/05/2016	2			Cancelled and Demands clubbed into 300mA Machine.
107	DDU	Adult flexible intubation fiberscope.	1691		1	1,500,000.00	1,500,000.00	Tender to be floated
108	DDU	Defibrillator	1636	16/03/2016	7			Tender Cancelled.
109	DDU	Neurosurgery O.T. Table	1687		2	5,500,000.00	11,000,000.00	Tender to be floated
110	DDU	Electrosurgical Machine	1607	16/03/2016	3	263,000.00	789,000.00	SPC Done Purchase proposal submitted for approval.
112	DHAS	Portable X-Ray	1508	09-03-15	2	428,172.00		Installed
113	DHAS	CTG Machine	1542	11-12-15	2	88,200.00	176,400.00	Installed
114	DHAS	Anaesthesia Workstation	1543	11-12-15	3	2,547,635.00	7,642,905.00	SPC Done Purchase proposal submitted for approval.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
115	DHAS	Phacoemulsification	1567	03-01-16	1	2,301,000.00	2,301,000.00	SPC Done Purchase proposal submitted for approval.
116	DHAS	O.T. Light	1605	16/03/2016	2	621,530.00	1,243,060.00	SPC Done Purchase proposal submitted for approval.
117	DHAS	OT Table	1606	16/03/2016	4	252,000.00	1,008,000.00	SPC Done Purchase proposal submitted for approval.
118	DHAS	Electrosurgical Machine	1607	16/03/2016	7	263,000.00	1,841,000.00	SPC Done Purchase proposal submitted for approval.
119	DHAS	LED Phototharepy Unit	1614	16/03/2016	5			Price bid to be opened.
120	DHAS	Bubble CPAP	1615	16/03/2016	3			Price bid to be opened.
121	DHAS	Battery Operated Power Drill and Saw	1620	16/03/2016	1			Demonstration to be scheduled.
122	DHAS	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
124	DHAS	Deep Freezer	1627	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
125	DHAS	Blood Bank Refrigerator	1628	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
126	DHAS	Surgical Operating Microscope	1634	16/03/2016	2			Demonstration Done.
127	DHAS	Horizontal Rectangular Autoclave	1637	16/03/2016	1			Under Bidding.
128	DHAS	Vaccum Extrator	1611	16/03/2016	2			Technical Evaluation Under Process.
129	DHAS	Defibrillator	1636	16/03/2016	3			Tender Cancelled.
130	Drug Control Department	HPLC Drug Control	1685		2	3,000,000.00	6,000,000.00	Tender to be floated
131	For Polyclinic	Digital Foetal Doppler	1673		150	8,333.33	1,249,999.50	Tender to be floated
132	GBPH	1000mA Digital Fluoroscopy	1651	17/05/2016	1			Under bidding process.
133	GBPH	ICU Ventilator	1525	13/10/2015	20	799,461.00	15,989,220.00	To be Shipped by Friday.
134	GBPH	O.T. Light	1605	16/03/2016	2	621,530.00	1,243,060.00	SPC Done Purchase proposal submitted for approval.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
135	GBPH	Electrosurgical Machine	1607	16/03/2016	3	263,000.00	789,000.00	SPC Done Purchase proposal submitted for approval.
136	GBPH	Multipara Cardiac Monitor	1635	16/03/2016	101			Demonstration scheduled on 8th November.
137	GBPH	Defibrillator	1636	16/03/2016	14			Tender Cancelled.
138	GBPH (GI Surgery)	Ultrasonic surgical aspirator	1682		1	40,00,000	4,000,000.00	Tender to be floated
139	GBPH (GI Surgery)	Waterjet dissector for liver Surgery	1683		1	25,00,000	2,500,000.00	Tender to be floated
140	GBPH (GI Surgery)	Dual Energy Device for open and Laparoscopic Abdominal Surgery	1684		2	3,000,000.00	6,000,000.00	Tender to be floated
141	GBPH (GI)	O.T. Light	1605	16/03/2016	1	621,530.00	621,530.00	SPC Done Purchase proposal submitted for approval.
142	GBPH-CTVS-14	Intra Aortic Balloon Pump	1676		14	2,500,000.00	35,000,000.00	Tender to be floated
143	GBPH-Liver Transplant Unit	Gastrointestinal Video Endoscopy System	1679		1	900,000.00	900,000.00	Tender to be floated
144	GBPH-Liver Transplant Unit	Advanced Continuous Haemodynamic Monitor	1680		2	950,000.00	1,900,000.00	Tender to be floated
145	GBPH-Liver Transplant Unit	Ultrasonic Energy Based Surgical Haemostasis System	1688		2	900,000.00	1,800,000.00	Tender to be floated
146	GBPH-Liver Transplant Unit-Liver transplant Unit	Advanced Vessel Sealing Energy Device	1669		2	700,000.00	1,400,000.00	Tender to be floated
147	GGSGH	Portable X-Ray	1508	09-03-15	1	428,172.00	428,172.00	Installed
148	GGSGH	CTG Machine	1542	11-12-15	3	88,200.00	264,600.00	Installed
149	GGSGH	Phacoemulsification	1567	03-01-16	1	2,301,000.00	2,301,000.00	SPC Done Purchase proposal submitted for approval.
150	GGSGH	O.T. Light	1605	16/03/2016	2	621,530.00	1,243,060.00	SPC Done Purchase proposal submitted for approval.



**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
151	GGSGH	Electrosurgical Machine	1607	16/03/2016	4	263,000.00	1,052,000.00	SPC Done Purchase proposal submitted for approval.
152	GGSGH	Delivery Table	1612		3			Retendered.
153	GGSGH	Surgical Examination Light	1613	16/03/2016	2	281,925.00	563,850.00	SPC Done Purchase proposal submitted for approval.
154	GGSGH	LED Phototharepy Unit	1614	16/03/2016	3			Price bid to be opened.
155	GGSGH	Orthopedic OT Table	1618	16/03/2016	1		-	Tender Cancelled.
156	GGSGH	C-Arm Mobile Image Intensifier	1619	16/03/2016	1	1,801,542.00	1,801,542.00	Pending for Approval.
158	GGSGH	Pharmaceutical Refrigerator	1631	16/03/2016	2			Demonstration scheduled from 10th Nov. Onwards.
159	GGSGH	Multipara Cardiac Monitor	1635	16/03/2016	32			Demonstration scheduled on 8th November.
160	GGSGH	Defibrillator	1636	16/03/2016	2			Tender Cancelled.
161	GGSGH	Horizontal Rectangular Autoclave	1637	16/03/2016	2			Under Bidding.
162	GGSGH	Labour Table	1672		3	100,000.00	300,000.00	Tender to be floated
163	GIPMER	Transport Ventilator	1508	09-03-15	3	325,500.00		Installed
164	GIPMER	Heart Lung Machine	1601	16/03/2016	6	8,026,192.00	48,157,152.00	SPC Done Purchase proposal submitted for approval.
165	GIPMER	Auto Transfusion System	1602	16/03/2016	1			Tender Cancelled.
166	GIPMER	CRRT Machine	1603	16/03/2016	3			Under Bidding
167	GIPMER	Video Assisted Thoracoscopy	1604	16/03/2016	1			Tender Cancelled.
168	GIPMER	Electrosurgical Machine	1607	16/03/2016	2	263,000.00	526,000.00	SPC Done Purchase proposal submitted for approval.
169	GIPMER-1	Field Emission high resolution Cryo TEM	1674		1	4,00,00,000	40,000,000.00	Tender to be floated
170	GNEC	Anaesthesia Workstation	1543	11-12-15	1	2,547,635.00	2,547,635.00	SPC Done Purchase proposal submitted for approval.
171	GTBH	Real Time PCR Machine	1544		1			Tender Cancelled.
172	GTBH	ICU Ventilator	1525	13/10/2015	20	799,461.00	15,989,220.00	To be Shipped by Friday.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
173	GTBH	Phacoemulsification	1567	03-01-16	2	2,301,000.00	4,602,000.00	SPC Done Purchase proposal submitted for approval.
174	GTBH	O.T. Light	1605	16/03/2016	10	621,530.00	6,215,300.00	SPC Done Purchase proposal submitted for approval.
175	GTBH	OT Table	1606	16/03/2016	3	252,000.00	756,000.00	SPC Done Purchase proposal submitted for approval.
176	GTBH	Electrosurgical Machine	1607	16/03/2016	6	263,000.00	1,578,000.00	SPC Done Purchase proposal submitted for approval.
177	GTBH	Surgical Examination Light	1613	16/03/2016	2	281,925.00	563,850.00	SPC Done Purchase proposal submitted for approval.
178	GTBH	Orthopedic OT Table	1618	16/03/2016	2		-	Tender Cancelled.
179	GTBH	C-Arm Mobile Image Intensifier	1619	16/03/2016	3	1,801,542.00	5,404,626.00	Pending for Approval.
180	GTBH	ENT Operating Microscope	1623	16/03/2016	2			Single Bid.
181	GTBH	Microdebrider	1624	16/03/2016	2			Under Technical Evaluation.
182	GTBH	Autoclavable ENT Microdrill System	1625	16/03/2016	2			Under Technical Evaluation.
183	GTBH	Deep Freezer	1627	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
184	GTBH	Surgical Operating Microscope	1634	16/03/2016	1			Demonstration Done.
185	GTBH	Defibrillator	1636	16/03/2016	1			Tender Cancelled.
186	GTBH	Horizontal Rectangular Autoclave	1637		1			Under Bidding.
187	GTBH	1000mA Radiogarphy System	1650	17/05/2016	3			Under bidding process.
188	GTBH	500mA X-Ray Machine	1652	17/05/2016	3			Cancelled and Demands clubbed into 300mA Machine.
189	GTBH	Advanced Vessel Sealing Energy Device	1669		3	700,000.00	2,100,000.00	Tender to be floated
190	GTBH	All Digital O.P.G. with Cephalometry	1671		1	3,500,000.00	3,500,000.00	Tender to be floated

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
191	GTBH	Urology Endoscopy with Endovision Set	1678		1	70,00,000	7,000,000.00	Tender to be floated
193	GTBH (Advance Laproscopy System)	3D Laparoscopic Set	1681		3	5,000,000.00	15,000,000.00	Tender to be floated
194	GTBH (Medicine)	Adult flexible intubation fiberscope.	1691		1	1,500,000.00	1,500,000.00	Tender to be floated
195	GTBH-Surgery	Ultrasonic Energy Based Surgical Haemostasis System	1688		2	900,000.00	1,800,000.00	Tender to be floated
196	GTBH-Surgery	Gastrointestinal Video Endoscopy System	1679		1	900,000.00	900,000.00	Tender to be floated
197	JPC	O.T. Light	1605	16/03/2016	2	621,530.00	1,243,060.00	SPC Done Purchase proposal submitted for approval.
198	JPC	OT Table	1606	16/03/2016	2	252,000.00	504,000.00	SPC Done Purchase proposal submitted for approval.
199	JPC	Electrosurgical Machine	1607	16/03/2016	2	263,000.00	526,000.00	SPC Done Purchase proposal submitted for approval.
200	JPC	Surgical Examination Light	1613	16/03/2016	6	281,925.00	1,691,550.00	SPC Done Purchase proposal submitted for approval.
201	JPSSH	1000mA Digital Fluoroscopy	1651	17/05/2016	1			Under bidding process.
203	LBSH	Transport Ventilator	1508	09-03-15	1	325,500.00	325,500.00	Installed
204	LBSH	CTG Machine	1542	11-12-15	3	88,200.00	264,600.00	Installed
205	LBSH	Phacoemulsification	1567	03-01-16	2	2,301,000.00	4,602,000.00	SPC Done Purchase proposal submitted for approval.
206	LBSH	Portable X-Ray	1508	09-03-15	2	428,172.00		Installed
207	LBSH	Forensic Medicine Dept. Equipment	1549	12-07-15	1	321,300.00	321,300.00	Installed
208	LBSH	Vaccum Extrator	1611	16/03/2016	1			Technical Evaluation Under Process.
209	LBSH	Orthopedic OT Table	1618	16/03/2016	2			- Tender Cancelled.
210	LBSH	C-Arm Mobile Image Intensifier	1619	16/03/2016	2	1,801,542.00	3,603,084.00	Pending for Approval.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
211	LBSH	Battery Operated Power Drill and Saw	1620	16/03/2016	1			Demonstration to be scheduled.
212	LBSH	Impedance Audiometer	1621	16/03/2016	1	309,750.00	309,750.00	Price Bid Opened SPC Required.
213	LBSH	ENT Operating Microscope	1623	16/03/2016	2			Single Bid.
214	LBSH	Microdebrider	1624	16/03/2016	1			Under Technical Evaluation.
215	LBSH	Autoclavable ENT Microdrill System	1625	16/03/2016	1			Under Technical Evaluation.
217	LBSH	Pharmaceutical Refrigerator	1631	16/03/2016	1			Demonstration scheduled from 10th Nov. Onwards.
218	LBSH	Surgical Operating Microscope	1634	16/03/2016	2			Demonstration Done.
219	LBSH	Defibrillator	1636	16/03/2016	2			Tender Cancelled.
220	LBSH (Radiology)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	2	2,454,600.00	4,909,200.00	LC for Seimens is Under Process
221	LNH	ICU Ventilator	1525	13/10/2015	45	799,461.00	35,975,745.00	To be Shipped by Friday.
222	LNH	Real Time PCR Machine	1544		1			Tender Cancelled.
223	LNH	O.T. Light	1605	16/03/2016	1	621,530.00	621,530.00	SPC Done Purchase proposal submitted for approval.
224	LNH	OT Table	1606	16/03/2016	1	252,000.00	252,000.00	SPC Done Purchase proposal submitted for approval.
225	LNH	Delivery Table	1612		10			Retendered.
226	LNH	C-Arm Mobile Image Intensifier	1619	16/03/2016	3	1,801,542.00	5,404,626.00	Pending for Approval.
227	LNH	RO Plant for Dialysis Unit	1638	16/03/2016	1			Under Bidding.
228	LNH	1000mA Digital Fluoroscopy	1651	17/05/2016	1			Under bidding process.
229	LNH	500mA X-Ray Machine	1652	17/05/2016	2			Cancelled and Demands clubbed into 300mA Machine.
230	LNH	CT Simulator	1668		1	50,000,000.00	50,000,000.00	Tender to be floated
231	LNH	Linear Accelerator	1670		1	300,000,000.00	300,000,000.00	Tender to be floated
232	LNH	Neurosurgery O.T. Table	1687		2	5,500,000.00	11,000,000.00	Tender to be floated

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
233	LNH (Neurosurger y)	Neurosurgery Spine Drill Electrical	1686		2	1,200,000.00	2,400,000.00	Tender to be floated
234	LNH	Labour Table	1672		10	100,000.00	1,000,000.00	Tender to be floated
235	LNJP	Forensic Medicine Dept. Equipment	1549	12-07-15	2	321,300.00	642,600.00	Installed
236	LNJP	1000mA Radiogarphy System	1650	17/05/2016	2			Under bidding process.
237	LNJP (Radiology)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	1	2,454,600.00	2,454,600.00	One Gynae Machine Installed, LC for Seimens is Under Process
238	MAIDS	Anaesthesia Workstation	1543	11-12-15	1	2,547,635.00	2,547,635.00	SPC Done Purchase proposal submitted for approval.
239	MAIDS(Oral medicine & Radiology)	All Digital O.P.G. with Cephalometry	1671		1	3,500,000.00	3,500,000.00	Tender to be floated
240	MAMC	Thermal Cycler	1545		1	696,918.00	696,918.00	SPC to be scheduled.
241	MAMC-Medicine-1	Fully Automated Chemiluminesence immunoassay Analyser	1677		1	3,500,000.00	3,500,000.00	Tender to be floated
242	MAMC/LNK-Medicine-1	Fluorescence and Phase Contrast Microscope	1675		1	1,500,000.00	1,500,000.00	Tender to be floated
243	MVH	Transport Ventilator	1508	09-03-15	4	325,500.00	1,302,000.00	Installed
244	MVH	Portable X-Ray	1508	09-03-15	4	428,172.00		Installed
245	Nehru Homeopathic College	Equipment for Nehru Homeopathic College	1642	05-06-16	Various Equipme nt			Price Bid to be opened.
246	PTMMMH	O.T. Light	1605	16/03/2016	4	621,530.00	2,486,120.00	SPC Done Purchase proposal submitted for approval.
247	PTMMMH	OT Table	1606	16/03/2016	5	252,000.00	1,260,000.00	SPC Done Purchase proposal submitted for approval.
248	PTMMMH	Orthopedic OT Table	1618	16/03/2016	1			- Tender Cancelled.
249	PTMMMH	Battery Operated Power Drill and Saw	1620	16/03/2016	1			Demonstration to be scheduled.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
250	PTMMMH	Impedance Audiometer	1621	16/03/2016	1	309,750.00	309,750.00	Price Bid Opened SPC Required.
251	PTMMMH	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
252	PTMMMH	Microdebrider	1624	16/03/2016	1			Under Technical Evaluation.
253	PTMMMH	Autoclavable ENT Microdrill System	1625	16/03/2016	1			Under Technical Evaluation.
255	PTMMMH	Defibrillator	1636	16/03/2016	4			Tender Cancelled.
256	RC Based	Hospital Fowler Beds	1551	28/01/2016	5000	18,900.00	94,500,000.00	SPC Done Purchase proposal submitted for approval.
257	RC Based for Polyclinic	Small Equipment for Polyclinic	1557	18/02/2016	150			SPC Done Purchase proposal submitted for approval.
258	RC Based for Polyclinic	Equipment for Polyclinic	1558	18/02/2016	150			SPC Done Purchase proposal submitted for approval.
259	RC Based for Polyclinic	Instruments for Polyclinic	1559	18/02/2016				Retendered.
260	RC Based for Polyclinic	Digital Ultrasound Machine for Polyclinic	1562	18/02/2016	150	1,002,338.00	150,350,700.00	SPC to be scheduled.
261	RC Based for Polyclinic	CR System for Polyclinic	1565	03-01-16	150			- Price Bid to be Open.
262	RC Based for Polyclinic	X-Ray Machine for Polyclinic	1566	03-01-16				- Price Bid to be Open.
263	RGSSH	ICU Ventilator	1525	13/10/2015	20	799,461.00	15,989,220.00	To be Shipped by Friday.
265	RTRM	Forensic Medicine Dept. Equipment	1549	12-07-15	1	321,300.00	321,300.00	Installed
266	RTRM	OT Table	1606	16/03/2016	1	252,000.00	252,000.00	SPC Done Purchase proposal submitted for approval.
267	RTRM	T-Piece Resuscitator	1616	16/03/2016	1	40,740.00	40,740.00	Price Bid Opened SPC Required.
268	RTRM	ENT Operating Microscope	1623	16/03/2016	1			Single Bid.
269	RTRM	Microdebrider	1624	16/03/2016	1			Under Technical Evaluation.
271	RTRM	Surgical Operating Microscope	1634	16/03/2016	1			Demonstration Done.
272	RTRM	Defibrillator	1636	16/03/2016	5			Tender Cancelled.

**STATUS OF EQUIPMENT PROCUREMENT**

S.No.	Name of Hospital	Name of Equipment	Tender ID	Date of Tender Floated	Qty Tendere d	Cost per Unit	Total Cost	Status
273	SDDMAC (Radiology)	High Resolution Ultrasound Machine with Colour Doppler	1511	09-02-15	1	2,454,600.00	2,454,600.00	One Gynae Machine Installed, LC for Seimens is Under Process
274	SDDMASC	Neonatal Ventilator	1617	16/03/2016	1	1,223,586.00	1,223,586.00	Price Bid Opened SPC Required.
276	SGMH	Surgical Examination Light	1613	16/03/2016	1	281,925.00	281,925.00	SPC Done Purchase proposal submitted for approval.
277	SGMH	Bubble CPAP	1615	16/03/2016	1			Price bid to be opened.
278	SGMH	Neonatal Ventilator	1617	16/03/2016	2	1,223,586.00	2,447,172.00	Price Bid Opened SPC Required.
279	SVBH	CTG Machine	1542	11-12-15	2	88,200.00	176,400.00	Installed
280	SVBP	Transport Ventilator	1508	09-03-15	1	325,500.00	325,500.00	Shifted to RTRMH
281		Hospital Furniture	1643	28/04/2016				Tender opened pre qualification is in process.
	MVH	Multipara Cardiac Monitor	1635	16/03/2016	12			Demonstration scheduled on 8th November.
	BJRMH	Multipara Cardiac Monitor	1635	16/03/2016	27			Demonstration scheduled on 8th November.
	DBASH	Multipara Cardiac Monitor	1635	16/03/2016	29			Demonstration scheduled on 8th November.
	SDDMASC	Multipara Cardiac Monitor	1635	16/03/2016	15			Demonstration scheduled on 8th November.
	SGMH	Multipara Cardiac Monitor	1635	16/03/2016	7			Demonstration scheduled on 8th November.
	AAAGH	Multipara Cardiac Monitor	1635	16/03/2016	5			Demonstration scheduled on 8th November.
	BMH	Multipara Cardiac Monitor	1635	16/03/2016	20			Demonstration scheduled on 8th November.
	DHAS	Multipara Cardiac Monitor	1635	16/03/2016	19			Demonstration scheduled on 8th November.
	SVBPH	Multipara Cardiac Monitor	1635	16/03/2016	2			Demonstration scheduled on 8th November.

**STATUS OF EQUIPMENT PROCUREMENT**

<b>S.No.</b>	<b>Name of Hospital</b>	<b>Name of Equipment</b>	<b>Tender ID</b>	<b>Date of Tender Floated</b>	<b>Qty Tendere d</b>	<b>Cost per Unit</b>	<b>Total Cost</b>	<b>Status</b>
	JPCH	Multipara Cardiac Monitor	1635	16/03/2016	35			Demonstration scheduled on 8th November.
	ASJH	Multipara Cardiac Monitor	1635	16/03/2016	3			Demonstration scheduled on 8th November.
	ASBGH	Multipara Cardiac Monitor	1635	16/03/2016	15			Demonstration scheduled on 8th November.
	PTMMMMH	Multipara Cardiac Monitor	1635	16/03/2016	31			Demonstration scheduled on 8th November.